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~de: Positive Barrier Fish Screen Project, Wilkins Slough Pumping Plant Budget year: 1999 ~ .
Applicant: Reclamation District No. 108 Statement Quarter: 3
CALFED Project Number: B81569 -- O~’-~ ~) ~ (April- June)

Total EstimatedCost of Phase IV (Construction) and Funding Source:

Funding from ProposirJon 204 Category III 2,500,000
Funding provided by USBR 5,035,859
Funding provided by Dept. of Fish & Game 2,950,000
Funding provided by RD 108

Summa~v of Estimated Consr;uction Cost Items:
Shimmick Construction Co. Inc. $7,130,000
Steel sheet piles and H-piles i, 100~828
Sluice gates and maintenance equipment 557,71B
Construction engineering and administration

Tota~ $10,837,160 I~.

Phase IV Schedule - July I, 1998 through December 31, 1999 (a) .

/ Amounts In dollars ~’-

PHASE IV PHASE IV PHASE IV -
(3rd Quarter Budget) (FY ’99 Budget) (Three Year Budget)

Acdued Remaining Accrued Balance to
Task - Construction Budget AFcrued Expen~tures Variance Budget Expenditures Ba/ance 6udge~ Ezpendilure~ Complete

Percent Work Complete:..96%

ShJmmick Construction Co. Inc. (b) 90,000 82~785 7,215 2,406,347 1,8~9,157 577,190 7,130,000 6,552,810 577,190

(a) Completion of Phase IV construction work had m be rescheduled until Fall 1999 because the high river stage prevented installation of low level retaining
wall anchors and completion orstruc~re access roads and site cleanuup. This work is curremly in progress. The fish screen faclltiy is being operated
while this work is being completed. A sixmonth extension of the CALFED Agreement from June 30 - December 3 I, 1999 was granted.

(b) Under the Agreement with CALFED, the $2,500,000 of Category III funds are only applied to the costs ol~Shimmick Construction which are shared with the
.other fiJnding agencies. Category III funds expended through June 30, 1999 (3rd quarter) ~re $Z,~09,937.


